BHP

JV Audit Dashboard Process Update with Spotfire

Communication for JV Audit

Agenda

- Status on SpotFire build?
- Revised Design changes to Proposed JV Audit Reporting
- Revised Timeline



Spotfire JV Audit Dashboard Process

JV Audit Dashboard Reporting Process




Timeline for JV Audit Dashboard Reporting Process

Day 1	Day 2	Day 3	Day 4	Day 5	Day 6	Day 7	Day 8	Day 9	Day 10
Update Database			Refresh Data and Spotfire (JVA)				Spotfire (PROD) *		

^{*} Spotfire Production occurs 1-2 a week (Thursdays/Fridays). Must inform by COB Wednesday.



Timeline – April GO-LIVE!




- Main focus on some data cleansing and updating database with new audit reports prior to distribution to Petroleum Finance Leadership.
- April 2018 Go-Live Schedule

		Day 2 Tue 3rd Apr	Day 3 Wed 4 th Apr	Day 4 Thurs 5 th Apr	Day 5 Fri 6 th Apr	Day 6 Mon 9 th Apr			Day 9 Thurs 12 th Apr	Day 10 Fri 13 th Apr
Update Database			Refresh Data and Spotfire (JVA)				Spotfire (PROD) *			

^{*} Spotfire Production occurs 1-2 a week (Thursdays/Fridays). Must inform by COB Wednesday.



REVISED JV Audit Reporting Solution



- RIMBA Hub Space for JV Audit Mgmt work (i.e. Audit Hosting, Audit Conducting, Business Partnering, etc)
- Current audits in Access DB can be reported in Spotfire in interim until 1Touch solution is built.



Questions / Comments / Concerns

